

REPORT NO. 60-1 - Period 19 July to 24 July, 1959

<u>Contract or Amendment No.</u>	<u>Contractor</u>	<u>Scope</u>	<u>1960 Funds Obligated to Date including this Document</u>	<u>1960 Funds Obligated by this Document</u>	<u>Balance Available or Deficit of 1960 Funds in Budget for this Item</u>
Amst. 6 to RF-CP-494	Westinghouse	<u>AIR FORCE</u> Incorporates formula for period 1 July 59 thru 31 Dec. 59.	\$110,000.00	None	Not applicable
Amst. 5 to RF-3013	Westinghouse	Establishes rates for period July 1 59 to Dec. 31, 59.	\$5,000.00	None	Not applicable
Amst. 2 to RF-CP-499	Thompson Reno Wool- bridge	Incorporates pricing formula for period 11/1/58 - 6/30/59	\$0,000 (AF) \$0,000 (CHAL)	None None	Not applicable
Amst. 6 to RF-A-104	Thompson Reno Wool- bridge	Fix rates for period 1 July 1958 - 30 June 1959	\$50,000 (AF) 11,112 (NAVY)	None None	Not applicable
Amst. 13 to RF-453	Hycon	Adjustment of funds during 1958 & 1959	None	None	Not applicable
Amst. 9 to A-102	Thompson Reno Woolbridge	<u>CHALICE</u> Remove unexpended funds (1959) for Customer 1 from period 1/1/59 - 6/30/59	\$0,500 (CHAL) \$50,000 (AF)	None (1960) (1959 CHAL decrease of \$50,000)	Budget not yet approved
A-103 Amst. 7	Thompson Reno Woolbridge	Fix rates for period 7/1/58 - 6/30/59	\$2,611.00	None	Budget not yet approved
Amst. 10 to A-102	Thompson R-X	Fix rates for period 7/1/58 - 6/30/59	\$0,500 (CHAL) \$50,000 (AF)	None None	Budget not yet approved

SECRET

25 YEAR RE-REVIEW

SECRET

<u>Contract or Amendment No.</u>	<u>Contractor</u>	<u>Range</u>	<u>1960 Funds Obligated to Date Including this Document</u>	<u>1960 Funds Obligated by this Document</u>	<u>Balance Available or Deficit of 1960 Funds in Budget for this Item</u>
<u>SECRET</u>					
<u>Add. 7 to ISG-143</u>	<u>Eastman Kodak</u>	<u>Extends completion date to 31 Aug. 1959</u>	<u>None</u>	<u>None</u>	<u>Not Applicable</u>
<u>SECRET</u>					
<u>Add. 1 to WS-6737</u>	<u>Firedal</u>	<u>Extend term of contract to 31 July 1959</u>	<u>None</u>	<u>None</u>	<u>Budget not yet approved</u>
<u>Contract No. GS-7450</u>	<u>Perkin Elmer</u>	<u>Radio Reconnaissance System - Definitive Contract</u>	<u>None</u>	<u>None</u>	<u>Budget not yet approved</u>

SECRET